
ID WBS Task Name Duration Start Finish
1 1.1 Run IIb Silicon 239.04 w 10/2/00 7/22/05

105 1.1.2 Readout System 180 w 10/1/01 5/18/05
106 1.1.2.1 SVX4 Chips 115.4 w 12/3/01 4/2/04
107 1.1.2.1.1 SVX4 Chips (at Fermilab) 115.4 w 12/3/01 4/2/04
108 1.1.2.1.1.1 Fermilab R&D Tasks 44 w 12/3/01 10/18/02
111 1.1.2.1.1.1.3 Test SVX4 prototype chips by D0 group 16 w 6/27/02 10/18/02

112 1.1.2.1.1.2 Fermilab Production Tasks 71.4 w 10/21/02 4/2/04
113 1.1.2.1.1.2.1 Develop preproduction chip 4 w 10/21/02 11/15/02

130 1.1.2.1.3 SVX4 Chip Testing and Production MRI Grant 106.4 w 2/13/02 4/2/04
132 1.1.2.1.3.2 Test SVX4 prototype chips MRI 16 w 6/27/02 10/18/02

197 1.1.2.4 L2-L5 Hybrids 136.6 w 10/9/01 7/12/04
204 1.1.2.4.2 MRI Production and Testing of Hybrids 103.6 w 6/4/02 7/5/04
208 1.1.2.4.2.4 Produce hybrids (KU) 16 w 7/16/03 11/5/03

209 1.1.2.4.2.5 Obligate Funds for Hybrid Production (KU) 1 w 10/31/03 11/6/03

212 1.1.2.4.2.8 Stuff and wire-bond hybrids 24 w 11/7/03 5/6/04

213 1.1.2.4.2.9 Perform initial functionality test (MRI) 24 w 1/15/04 7/5/04

215 1.1.2.4.3 Production (Fermilab) 85.4 w 10/18/02 7/12/04
216 1.1.2.4.3.1 Develop preproduction specifications 8 w 11/18/02 1/24/03

217 1.1.2.4.3.2 Procure preproduction 12 w 1/27/03 4/18/03

218 1.1.2.4.3.3 Test preproduction 8 w 4/21/03 6/16/03

220 1.1.2.4.3.5 Develop final specifications 4 w 6/17/03 7/15/03

221 1.1.2.4.3.6 Bid hybrid production 4 w 6/17/03 7/15/03

224 1.1.2.4.3.9 Perform hybrid burn-in test 24 w 1/23/04 7/12/04

225 1.1.2.4.4 Silicon L2-L5 Hybrids Released For Production 0 w 7/15/03 7/15/03
579 1.1.4 Detector Production and Testing 222.44 w 10/2/00 3/25/05
680 1.1.4.14 10/10 Axial Modules 92.84 w 12/13/02 10/27/04
682 1.1.4.14.2 South 18.2 w 3/16/04 7/23/04
684 1.1.4.14.2.2 Align and glue sensors to hybrid 12 w 3/16/04 6/9/04

685 1.1.4.14.2.3 Wirebond sensors to hybrid 12 w 3/22/04 6/15/04

687 1.1.4.14.2.5 Debug sensor module 12 w 3/24/04 6/17/04

688 1.1.4.14.2.6 Burn-in sensor modules 12 w 3/31/04 6/24/04

689 1.1.4.14.2.7 Evaluate and repair sensor modules 12 w 4/14/04 7/9/04

690 1.1.4.14.2.8 Perform quality assurance tests 12 w 4/28/04 7/23/04

704 1.1.4.16 20/20 Axial Modules 90.84 w 1/7/03 10/27/04
706 1.1.4.16.2 South 18.2 w 3/16/04 7/23/04
708 1.1.4.16.2.2 Align and glue sensors to hybrid 12 w 3/16/04 6/9/04

709 1.1.4.16.2.3 Wirebond sensors to hybrid 12 w 3/22/04 6/15/04

711 1.1.4.16.2.5 Debug sensor modules 12 w 3/24/04 6/17/04

712 1.1.4.16.2.6 Burn-in sensor modules 12 w 3/31/04 6/24/04

713 1.1.4.16.2.7 Evaluate and repair sensor modules 12 w 4/14/04 7/9/04
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ID WBS Task Name Duration Start Finish
714 1.1.4.16.2.8 Perform quality assurance tests 12 w 4/28/04 7/23/04

726 1.1.4.17 10/10 Stereo Modules 84.84 w 2/19/03 10/27/04
728 1.1.4.17.2 South 18.2 w 3/16/04 7/23/04
730 1.1.4.17.2.2 Align and glue sensors to hybrid 12 w 3/16/04 6/9/04

731 1.1.4.17.2.3 Wirebond sensors to hybrid 12 w 3/22/04 6/15/04

733 1.1.4.17.2.5 Debug sensor modules 12 w 3/24/04 6/17/04

734 1.1.4.17.2.6 Burn-in sensor modules 12 w 3/31/04 6/24/04

735 1.1.4.17.2.7 Evaluate and repair sensor modules 12 w 4/14/04 7/9/04

736 1.1.4.17.2.8 Perform quality assurance tests 12 w 4/28/04 7/23/04

781 1.1.4.22 Assemble Modules Onto Staves 94.24 w 4/30/03 3/25/05
791 1.1.4.22.5 South 19.4 w 7/23/04 12/10/04
793 1.1.4.22.5.2 Install axial sensor modules on cores 12 w 7/23/04 10/18/04

794 1.1.4.22.5.3 Verify alignment of axial sensor modules 12 w 7/26/04 10/19/04

795 1.1.4.22.5.4 Install stereo sensor modules on cores 12 w 7/26/04 10/19/04

796 1.1.4.22.5.5 Verify alignment of stereo sensor modules 12 w 7/27/04 10/20/04

797 1.1.4.22.5.6 Electrical test of modules on stave core 12 w 7/27/04 10/20/04

798 1.1.4.22.5.7 Attach C-channels to L2-L5 staves 12 w 8/3/04 10/27/04

799 1.1.4.22.5.8 L2-L5 Silicon Stave Production For South Complete 0 w 10/27/04 10/27/04
803 1.1.4.22.7 North 19.4 w 10/27/04 3/25/05
805 1.1.4.22.7.2 Install axial sensor modules on cores 12 w 10/27/04 2/2/05

806 1.1.4.22.7.3 Verify alignment of axial sensor modules 12 w 10/28/04 2/3/05

807 1.1.4.22.7.4 Install stereo sensor modules on cores 12 w 10/28/04 2/3/05

808 1.1.4.22.7.5 Verify alignment of stereo sensor modules 12 w 10/29/04 2/4/05

809 1.1.4.22.7.6 Electrical test of modules on stave core 12 w 10/29/04 2/4/05

810 1.1.4.22.7.7 Attach C-channels to L2-L5 staves 12 w 11/5/04 2/11/05

811 1.1.4.22.7.8 L2-L5 Silicon Stave Production For North Complete 0 w 2/11/05 2/11/05
812 1.1.4.22.7.9 Test L2-L5 staves 6 w 2/11/05 3/25/05

816 1.1.5 Silicon Barrel Assembly 143.04 w 9/3/02 7/22/05
890 1.1.5.5 North Silicon Barrel Assembly 42.44 w 8/24/04 7/5/05
905 1.1.5.5.8 L2-L5 Barrel Assembly 14 w 2/11/05 5/20/05
907 1.1.5.5.8.2 Install staves in north support cylinder 4 w 3/25/05 4/22/05

908 1.1.5.5.8.3 Verify stave alignment 1 w 4/22/05 4/29/05

909 1.1.5.5.8.4 Final electrical test of north layers 2-5 3 w 4/29/05 5/20/05

910 1.1.5.5.9 Layer 2-5 North Silicon Complete 0 w 5/20/05 5/20/05
911 1.1.5.5.10 Mate L0-L1 with L2-L5, north 2 w 5/20/05 6/6/05

912 1.1.5.5.11 Install Radiation monitors 1 w 6/6/05 6/13/05

913 1.1.5.5.12 Final electrical test of north silicon 3 w 6/13/05 7/5/05

914 1.1.5.6 North Silicon Complete 0 w 7/5/05 7/5/05
916 1.1.5.8 Prepare for shipment 2.6 w 7/5/05 7/22/05

917 1.1.5.9 Silicon Ready To Move To DAB 0 w 7/22/05 7/22/05
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ID Task Name Duration Start Finish
1 Run IIb Installation 81.4 w 5/7/04 12/22/05
2 Run IIb Silicon Installation 81.4 w 5/7/04 12/22/05
3 Silicon Ready To Move To DAB 0 w 7/22/05 7/22/05
58 Install RunIIb Silicon Detector 7.4 w 6/30/05 8/22/05
64 Transport silicon detector to DAB 0.4 w 7/22/05 7/25/05

65 Install silicon detector at DAB 3 w 7/26/05 8/15/05

66 Make and Test Cooling and Dry Gas Connections 1 w 8/16/05 8/22/05

67 Run IIb Silicon Detector Installed In Fiber Tracker 0 w 8/22/05 8/22/05
81 Cable RunIIb Silicon 6 w 8/23/05 10/4/05
82 Install Junction Cards in CFT Layer 3 2 w 8/23/05 9/6/05

83 Install 80-conductor and clock cables 4 w 9/7/05 10/4/05

84 Silicon 80-conductor and Clock Cables Installed 0 w 10/4/05 10/4/05
89 Ready To Begin Technical Commissioning 0 w 9/28/05 9/28/05
90 Technical commissioning of detector 10 w 9/28/05 12/8/05
91 Quadrant 1 3 w 9/28/05 10/18/05

92 Quadrant 2 3 w 10/19/05 11/8/05

93 Quadrant 3 3 w 11/2/05 11/22/05

94 Quadrant 4 3 w 11/16/05 12/8/05

101 Close calorimeter and muon system 2 w 12/9/05 12/22/05

102 Silicon System Ready for Beam 0 w 12/22/05 12/22/05
182 Run IIb Detector Ready for Beam 0 w 12/22/05 12/22/05
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